S VAN

de maximis, inc.

186 Center Street
Suite 2950
Clinton, NJ 08809
(908) 735-9315
(908) 735-2132 FAX

September 15, 2015

Stephanie Vaughn Via Electronic Delivery
17-mile LPRSA RI/FS Remedial PrOJec’r Manager

U.S. Environmental Protection Agency, Region 2

290 Broadway

New York, NY 10007-1866

Re:  Lower Passaic River Study Area (LPRSA) Draft Baseline Ecological Risk Assessment
(BERA) - Cooperating Parties Group (CPG) Response to USEPA Region 2 (Region 2)
Comments - May 2007 Administrative Agreement and Order on Consent for

Remedial Investigation/Feasibility Study - CERCLA Docket No. 02-2007-2009 (AOC) -
REVISED

Dear Ms. Vaughn:

On behalf of the CPG, enclosed please find the CPG’s Responses to Région 2's May 1, 2015
Comments on the draft 17-mile BERA (RTCs).

The CPG has been working diligently and in good faith toward completing the 17-mile
BERA. The draft BERA was submitted to Region 2 on June 13, 2014 and fully complied with
the Region 2-approved July 2009 Problem Formulation Document, CPG’s October 29, 2013
Revised Risk Analysis and Risk Characterization (RARC) Plan, and the associated Region 2
RARC comments (dated January 31, 2014), as well as USEPA national guidance and policy.
Therefore, the CPG was surprised and concerned to have received Region 2's numerous
and extensive comments on the draft nearly 11 months later.

The CPG and Region 2 engaged in a series of conference calls on May 7, 14, 21, June 1, 24,
July 6 and 29, 2015 in an attempt to clarify comments on the draft BERA and resolve the
issues expedifiously and informally.

In a series of four letters between May and July 2015, the CPG advised the Region of its
significant concerns regarding the Region’s BERA comments, schedule requirements and
delays in providing promised material:

1. May 15, 2015 Letter - The CPG documented its preliminary concerns regarding
inconsistencies with previous project documents and other significant issues, such as
the Region’s failure to promptly deliver promised materials related to the Region’s
BERA comments.
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2. May 29, 2015 Letter - The CPG outlined a number of the Region's BERA comments
related to data use that were inconsistent with the May 2014 Data Use and Data
Evaluation Plan!.

3. June 12, 2015 Letter - This lefter was prompted by the Region's continued delays in
providing promised materials related to reference, background and the sediment
quality friad that were preventing the CPG from providing a revised BERA on or
about June 29, 2015, as directed by the Region in its May 1 comments which
required a revised document within 60 days.

4. July 7, 2015 Letter - This letter sought consensus with the Region on a process and
milestone schedule to revise both the risk assessments

Region 2 provided a response to the first three CPG letters and other communications by
the CPG related fo the LPRSA risk assessments by letter dated June 19, 2015. The Region
also provided material on reference, background and SQT on June 19, 2015. This SQT and
reference document was subsequently revised and provided by the Region to the CPG
during the week of July 27. The Region’s July 20, 2015 letter proposed schedule milestones
consistent with those proposed with the CPG's June 12 and July 7, 2015 letters. The CPG is
awaiting a response on the Region’s action items identified during the July 29 conference
call and documented in a July 30, 2015 email.

Pursuant to Region 2's letter dated July 20, 2015 and our recent discussions, the CPG
understands Region 2 will conduct a quick review (within 30 days) of the RTCs. Upon nofice
from Region 2 that the RTCs form an acceptable basis, the CPG will submit a revised BERA
within 45 days. Please let us know if Region 2 will not be able to conduct the review of the
RTCs in that fimeframe.

The CPG continues to reserve its right to fake other steps, such as invoking dispute resolution
under Section XV of the AOC to protect ifs interests, after Region 2 completes its review of
the RTCs and advises the CPG of the results of that review.

The CPG requests that Region 2 include this letter into the Administrative Record for the 17-
mile LPRSA operable unit of the Diamond Alkali Superfund Site.

Please contact Bill Potter or me with any questions or comments.

! The Data Usability and Data Evaluation Plan was submitted o Region 2 on February 26, 2010, a revised draft was
submitted on April 13, 2012, and a final revised draft on May15, 2014. Region 2 commented on the 2010 and 2012 drafis;
comments were received on April 1, 2010 and April 10, 2014, respectively. Region 2 provided final approval of the plan
on July 20, 2015.
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Very fruly yours,

de maximis, inc.

Robert H. Law, PhD
CPG Project Coordinator

cc: Ray Basso, EPA Region 2
Walter Mugdan, EPA Region 2
Sarah Flanagan, EPA Region 2
CPG Members
William Hyatt, CPG Coordinating Counsel
Willard Potter, CPG Project Coordinator
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